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ESTIMATE RUN 10/23/2017

ESTIMATE SUMMARY 14:56:19

CONTID: C20405         ESTIMATE NO: 0003 FINL 2005

PCN: 20405-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 STR I-12-T BRIDGE REPAIR PERCENT TIME:

PROJECT NO: NHPP 0242-064                 

US 24 STR I-12-T BRIDGE REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 374,465.00 PARTICIPATING $ $ -340.00

AWARD PROJECT AMT: 249,648.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,744.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

-340.00

-340.00

3,404.72

$

$

$

$

374,465.00

0.00

374,465.00

0.00

374,465.00

0.00

0.00

374,465.00

0.00

AMOUNT DUE 374,465.00 3,404.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,404.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 38

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2016

09/06/2016

10/28/2016

10/28/2016

10/23/2017

01/07/2016

01/22/2016

02/19/2016

09/06/2016
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PCN: 20405-BID    ESTIMATE RUN 10/23/2017

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 660.000

0.000

202-00250  
 

1,980.00660.000

0.00

660.000

SF  

3.00000

0010 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000

0015 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0020 Aggregate Bag 24.000

0.000

208-00035  
 

240.0024.000

0.00

24.000

LF  

10.00000

0025 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

400.0010.000

0.00

10.000

HOUR

40.00000

0035 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

850.0010.000

0.00

10.000

HOUR

85.00000

0040 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000

0045 Erosion Control Supervisor 20.000

14.000

208-00206  
 

4,250.0034.000

1,750.00

34.000

DAY 

125.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,600.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,100.00000
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PCN: 20405-BID    ESTIMATE RUN 10/23/2017

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,950.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

8.00000

0070 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.000

L S 

3,500.00000

0075 Health and Safety Officer 4.000

0.000

250-00110  
 

500.004.000

0.00

4.000

HOUR

125.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0085 *Mobilization 1.000

0.000

626-00000  
 

41,000.001.000

0.00

1.000

L S 

41,000.00000

0090 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

7,400.001.000

0.00

1.000

L S 

7,400.00000

0095 Pavement Marking Paint 4.000

0.000

627-00001  
 

960.004.000

0.00

4.000

GAL 

240.00000

0100 *Epoxy Pavement Marking 10.000

0.000

627-00005  
 

6,000.0010.000

0.00

10.000

GAL 

600.00000

0105 *Flagging 679.000

0.000

630-00000  
 

18,333.00679.000

0.00

679.000

HOUR

27.00000

0110 *Traffic Control Inspection 21.000

0.000

630-00007  
 

4,935.0021.000

0.00

21.000

DAY 

235.00000
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PCN: 20405-BID    ESTIMATE RUN 10/23/2017

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 40.000

0.000

630-00012  
 

29,000.0040.000

0.00

40.000

DAY 

725.00000

0120 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

360.002.000

0.00

2.000

EACH

180.00000

0125 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

200.008.000

0.00

8.000

EACH

25.00000

0130 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

700.0020.000

0.00

20.000

EACH

35.00000

0135 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,500.002.000

0.00

2.000

EACH

4,250.00000

0140 *Drum Channelizing Device 23.000

0.000

630-80360  
 

805.0023.000

0.00

23.000

EACH

35.00000

0145 *Drum Channelizing Device (With Light) (Flashing) 7.000

0.000

630-80363  
 

525.007.000

0.00

7.000

EACH

75.00000

0150 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

2.00000

0155 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

1,800.00000

0160 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

20,000.002.000

0.00

2.000

EACH

10,000.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C20405         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20405-BID    ESTIMATE RUN 10/23/2017

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 149,688.001,750.00149,688.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Removal of Portions of Present Structure (Class 2) 122.000

0.000

202-00453  
 

39,650.00122.000

0.00

122.000

SY  

325.00000

0185 Removal of Portions of Present Structure (Class 3) 26.000

0.000

202-00460  
 

31,200.0026.000

0.00

26.000

SY  

1,200.00000

0190 Removal of Portions of Present Structure 5.000

0.000

202-00502  
 

12,500.005.000

0.00

5.000

CY  

2,500.00000

0195 *Wildlife Biologist 26.000

-19.000

240-00000  
 

770.007.000

-2,090.00

7.000

HOUR

110.00000

0200 Removal of Nests 4.000

0.000

240-00010  
 

280.004.000

0.00

4.000

HOUR

70.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

100.00000

0210 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

600.00000

0215 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

750.00000
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PCN: 20405-BID    ESTIMATE RUN 10/23/2017

PROJECT: NHPP 0242-064                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:56:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0220 Concrete Sealer 584.000

0.000

515-00400  
 

14,600.00584.000

0.00

584.000

SY  

25.00000

0225 Sawing and Sealing Bridge Joint 244.000

0.000

518-03000  
 

12,200.00244.000

0.00

244.000

LF  

50.00000

0230 Concrete Class D (Bridge) (Special) 32.400

0.000

601-03040  
 

89,100.0032.400

0.00

32.400

CY  

2,750.00000

0235 Galvanic Anodes 432.000

0.000

601-51005  
 

21,600.00432.000

0.00

432.000

EACH

50.00000

0240 Reinforcing Steel (Epoxy Coated) 709.000

0.000

602-00020  
 

2,127.00709.000

0.00

709.000

LB  

3.00000

CAT 224,027.00-2,090.00224,027.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

750.001.000

0.00

1.000

EACH

750.00000

CAT 750.000.00750.00CURRENT AMT0400 $ $ $

$ 374,465.00-340.00$374,465.00$CURRENT AMTPROJECT TOTAL


